SWINBURNE UNIVERSITY OF TECHNOLOGY
COS40005 · Computing Technology Project A

Individual Contribution Summary

Internal Assistant for Enterprise Knowledge (Slack App Bot)

Item	Details
Student	Truong Ngoc Gia Hieu
Student ID	105565520
Unit code	COS40005
Unit name	Computing Technology Project A
Contribution for	Phase I–II (Weeks 5–6, 12–25 October 2026): Project Proposal, Project Charter, Team and Project Plan
Project sponsor	Mr. Phat (Eric) Pham, VIB
Submission date	25 October 2026

Table of Contents

Acknowledgment of Country **3**

1. Contribution evidence and impact **4**

1. Slack/Confluence sandbox and GitHub setup (Tasks #23, #24, #28) 4
2. Project Proposal and Charter sections (Tasks #1, #7, #13, #19; plus #6 and #18) 4
3. Team and Project Plan sections (Tasks #29, #30, #35, #41) 5
4. Announcement email (Tasks #21, #22) 5
5. Revised projected schedule and completion of the Plan (self-assigned, 25 Oct) 5

Work without assignment 6

Time spent on the project 6

2. Teamwork, communication and professional practice **7**

3. Reflection, learning and continuous improvement **8**

What went well 8

Challenges 8

Lessons and improvements 8

Acknowledgment of Country

I acknowledge the Traditional Owners of the lands on which Swinburne University of Technology's campuses stand, the Wurundjeri Woi-wurrung people of the Kulin Nation, and pay my respects to their Elders past and present. I completed this work in Vietnam, so I do not live on Aboriginal or Torres Strait Islander Country.

1. Contribution evidence and impact

Task owners come from the Weekly Tasks sheet of the team workbook. Items 1–4 were assigned to me; item 5 was self-assigned. Each item follows the STAR approach.

Table 1: Summary of contributions

#	Contribution	Tasks	Type	Status
1	Slack/Confluence sandbox and GitHub setup	#23, #24, #28	Assigned	Completed on time
2	Project Proposal and Charter sections	#1, #7, #13, #19 (+ #6, #18)	Assigned (+ extra)	Completed on time
3	Team and Project Plan sections	#29, #30, #35, #41	Assigned	Completed on time
4	Announcement email	#21, #22	Assigned	Completed on time
5	Revised projected schedule and completion of the Plan	Self-assigned	Self-assigned	Completed 25 Oct

1. Slack/Confluence sandbox and GitHub setup (Tasks #23, #24, #28)

Table 2: STAR summary – contribution 1

Situation	The team had no shared workspace, mock knowledge source or code repository, so nobody could start building the RAG bot.
Task	Create the Slack and Confluence environment, invite members to GitHub and define the branching strategy (assigned, Week 6, due 23 Oct).
Action	I created the Confluence free space VIB-Mock-Knowledge, sent Slack/Confluence and GitHub invitations to all five other members, and set the branch rules: no direct pushes or merges to main, /develop as the highest branch we touch, and all work through feature branches.
Result	All three tasks are marked Completed by the due date. The rules keep main clean for the final showcase, and members can start Sprint 1 without setup delay.
Evidence	GitHub repository branch list and settings; Confluence space VIB-Mock-Knowledge; Weekly Tasks rows #23, #24, #28.

2. Project Proposal and Charter sections (Tasks #1, #7, #13, #19; plus #6 and #18)

Table 3: STAR summary – contribution 2

Situation	The proposal and charter were due in Week 5 and needed a clear summary, resource plan, scope and risks for the sponsor, Mr. Phat Pham.
Task	Write the Summary, Projected Team and Resource Requirements, Within Scope, and Risks/Constraints/Assumptions sections (assigned, due 12 and 16 Oct).
Action	I drafted the four sections from the Project Brief in Google Docs. I also completed Projected Budget (#6) and Benefits and Customers (#18), which were assigned to Dang; the sheet notes “Done by Hieu”.
Result	Four assigned sections and two extra ones were completed by their deadlines and used in the Charter submitted to the sponsor.

Evidence	Google Docs version history of the Proposal and Charter; Weekly Tasks rows #1, #6, #7, #13, #18, #19.

3. Team and Project Plan sections (Tasks #29, #30, #35, #41)

Table 4: STAR summary – contribution 3

Situation	The Team and Project Plan needed a cover page, an acknowledgment, a risk register and a product backlog before the 25 Oct submission.
Task	Complete the cover page, Acknowledgment of Country, Risk Mitigation and Product Backlog sections (assigned, due 24 Oct).
Action	I filled in the unit code, unit name and submission date, wrote the acknowledgment, built the risk register (skill gaps, member unavailability, technical risks) and listed the product backlog with priority, estimate and sprint.
Result	All four tasks are marked Completed by 24 Oct. The backlog is the base for sprint planning, S1 (Weeks 5–6) to S8.
Evidence	Team and Project Plan document history; Weekly Tasks rows #29, #30, #35, #41.

4. Announcement email (Tasks #21, #22)

Table 5: STAR summary – contribution 4

Situation	Team members and the sponsor needed one clear message on how the Slack bot, middleware and Confluence work together.
Task	Write the announcement email on the high-level architecture and end-to-end data flow (assigned, due 23 Oct).
Action	I drafted the email from the architecture material and the two reference papers. Rows #21 and #22 are the same task, so I count it once.
Result	The task is marked Completed by the due date.
Evidence	Weekly Tasks rows #21 and #22; the sent email.

5. Revised projected schedule and completion of the Plan (self-assigned, 25 Oct)

Table 6: STAR summary – contribution 5

Situation	The original schedule stopped at Phase II. Phases III–V were missing (detailed delivery in Weeks 7–10, then a Technical Specification Document for Mr. Phat in Week 11), and several plan sections were still open.
Task	Revise the projected schedule in the workbook and complete the plan document.
Action	I defined Phase III (Weeks 7–8) and Phase IV (Weeks 9–10) as delivery phases and Phase V (Weeks 11–12) as the specification phase, with the spec sent on 2 Dec and handover on 6 Dec. I rebuilt the Gantt chart, repaired the WBS numbers that Excel had turned into dates, and used AI assistance (Claude) to draft the open sections (problem statement, scope, quality plan, research, ethics) and align the document with the workbook. This use is declared in the plan.
Result	The workbook and the plan show the same dates, because Appendix A is generated from the workbook.
Evidence	Computing_Technology_Project_A_Revised.xlsx (sheet Revision_Notes); Team and Project Plan document.

Work without assignment

Beyond the tasks above, I completed Tasks #6 (Projected Budget) and #18 (Benefits and Customers) on behalf of a teammate; the sheet notes “Done by Hieu” (see contribution 2).

Time spent on the project

Total time spent on the project in Weeks 5–6: 5 hours per day

2. Teamwork, communication and professional practice

Table 7: Teamwork evidence

Area	What I did	Evidence
Team members	Shared the repository rules in writing and told members that Slack, Confluence and GitHub invitations must be accepted. Kept my rows in the weekly sheet current.	Note on Task #28; Tasks #23, #24
Sponsor	Wrote the Charter and Plan for Mr. Phat Pham as sponsor; the plan states he receives the Technical Specification Document on 2 Dec.	Charter; Team and Project Plan
Professional practice	Picked up unfinished work from teammates and marked the Team Profile (#31) as “to be confirmed” instead of guessing other members’ details.	Tasks #6, #18, #31

3. Reflection, learning and continuous improvement

What went well

The branching rules and the sandbox were ready on time, so the team can start Sprint 1 without setup delays.

Challenges

On 24 Oct, several plan sections (#31, #36, #37, #42, #43, #46) were still marked Not Yet, which put late work on a few people, including me. Duplicate rows (#21/#22) and mixed assignee notes made ownership unclear in the sheet.

Lessons and improvements

Table 8: Improvement actions

Lesson	Action from Sprint 1
Late deadlines pile up	Set internal deadlines two days before the real one and review the sheet at each meeting.
Unclear ownership	Keep one row per task and record who did the work.
AI-drafted text	Treat it as a draft: its owner checks it, and AI use is declared.
Weak evidence	Log hours and link commits and pull requests to tasks.