PROJECT CHARTER

GENERAL PROJECT INFORMATION

PROJECT NAME	PROJECT MANAGER	PROJECT SPONSOR
Internal Assistant for Enterprise Knowledge (Slack App Bot)	Mr.Truong Ngoc Gia Hieu	Mr. Phat (Eric) Pham

EMAIL	PHONE	ORGANIZATIONAL UNIT(S)
giahieutruongngoc@gmail.com	(+84)947979328	Swinburne University of Technology

GREEN BELTS ASSIGNED	EXPECTED START DATE	EXPECTED COMPLETION DATE
N/A (Not Applicable)	Sep 29th, 2026	Dec 6th, 2026

BLACK BELTS ASSIGNED	EXPECTED SAVINGS	ESTIMATED COSTS
N/A (Not Applicable)	Time-saving on internal document search and knowledge retrieval.	Zero financial cost - utilizing open-source tools and free tiers

PROJECT OVERVIEW

PROBLEM OR ISSUE	Enterprise knowledge (the collective documentation, policies, technical guides, and operational data generated within a company) is currently fragmented across multiple disconnected platforms and sources (Confluence, project repositories, and scattered internal docs) which causes employees to waste significant working time searching for information. Furthermore, traditional search tools lack secure, controlled access boundaries such as channel-level restrictions making it difficult to safely retrieve sensitive internal information without exposing unauthorized data.
PURPOSE OF PROJECT	Design and development of an official enterprise-level Slack app bot powered by Retrieval-Augmented Generation to centralize and query multi-source internal knowledge repositories, starting with Confluence and expanding to internal documentation and GitHub repositories, using natural language directly within Slack, enabling employees to retrieve instant and accurate answers while enforcing strict security via a channel-level whitelist mechanism.
BUSINESS CASE	Establishing an internal enterprise knowledge assistant powered by Retrieval-Augmented Generation directly addresses the operational inefficiencies caused by fragmented documentation across disconnected platforms. By integrating the solution natively into Slack and leveraging existing enterprise infrastructure such as Slack single sign-on and channel-level access controls, the project eliminates the need for expensive commercial search software or complex departmental permission setups. Consequently, this approach delivers immediate productivity gains through instant and accurate information retrieval while maintaining strict enterprise data privacy and operating at zero financial cost during development.

GOALS / METRICS	The primary goal of the project is the successful deployment of an official enterprise-level Slack app bot capable of querying multi-source knowledge repositories such as Confluence and internal documents via Retrieval-Augmented Generation. Furthermore, the project aims to achieve a significant reduction in employee search time for internal information. In terms of security, the implementation will strictly restrict bot interactions through designated Slack channel-level whitelisting, alongside successfully utilizing enterprise Slack single sign-on mechanisms for user authentication. Ultimately, all these milestones will be accomplished while maintaining zero financial expenditure throughout development and deployment.
EXPECTED DELIVERABLES	The primary deliverable of the project is a fully functional Proof of Concept (PoC) of an enterprise-level Slack app bot integrated with Retrieval-Augmented Generation capabilities, operating via Socket mode within the development workspace. In addition, the system will deliver a secure data ingestion and indexing pipeline connecting to Confluence and internal documents. Furthermore, the implementation will include a robust access control module featuring Slack channel-level whitelisting and single sign-on user authentication. Finally, the project handover will encompass packaged source code, comprehensive technical documentation, system architecture designs, and deployment instructions to enable the company to deploy the solution independently.

PROJECT SCOPE

WITHIN SCOPE	- Development and deployment of a complete Proof of Concept (PoC) for the enterprise-level Slack app bot utilizing Socket mode and Retrieval-Augmented Generation capabilities - Establishment of secure data ingestion and indexing pipelines connecting to Confluence and internal documentation repositories. - Integration of Slack single sign-on mechanisms for user authentication and channel-level access control whitelisting. - Packaging of source code and delivery of comprehensive technical documentation, system architecture designs, and deployment instructions for client handover.
OUTSIDE OF SCOPE	- Direct deployment and hosting on the company's official Production cloud environment during this initial phase (scheduled for future enhancement phases). - Custom mobile application development or external platform applications beyond Slack. - Department-specific automated assistant scaling and advanced production debugging log management (designated for future iterations). - Ongoing post-deployment maintenance, support, or direct infrastructure provisioning beyond the agreed PoC handover model.

TENTATIVE SCHEDULE

KEY MILESTONE	START	FINISH
Project Proposal, Idea Exploration and RAG Architecture Design	Week01	Week04
Core Development and Slack Socket Mode Integration	Week05	Week07

Data Ingestion Pipeline (Confluence and Docs Indexing)	Week06	Week08
Security & Access Control Implementation (SSO & Channel Whitelisting)	Week09	Week10
Testing, Cost-Accuracy Optimization and PoC Demo	Week11	Week12
Documentation Packaging & Final Production Handover	Week12	Week12

RESOURCES

PROJECT TEAM	- Duong Nguyen Dang - Lu Nhat Hoang - Le Xuan Ny - Nguyen Quang Khai - Pham Nguyen Minh Hoang - Truong Ngoc Gia Hieu
SUPPORT RESOURCES	- Mr. Phat (Eric) Pham (Project Client and Project Assistant providing business requirements, guidance, and workspace testing). - Group development workspace supporting Socket mode, Confluence repositories, and internal documentation sources
SPECIAL NEEDS	Zero financial expenditure requirement during development, leveraging existing free-tier developer tools and local team resources.

COSTS

COST TYPE	VENDOR / LABOR NAMES	RATE	QTY	AMOUNT
Labor	Mr.Truong Ngoc Gia Hieu and Team	$0.00	1(Project)	$0.00
AI Services and Tooling	- AWS Bedrock: LLM Inference (Claude Haiku or Llama 3) and Amazon Titan Embeddings v2 - Pinecone or Qdrant: Serverless Vector Database (Free Tier)	Pay as you go	Nearly 2,000 queries per month	From $3.00 to $5.00 per month
Infrastructure	**AWS Lambda and API Gateway:** Serverless compute runtime leveraging AWS Always-Free Tier	$0.00	1	$0.00
		TOTAL COSTS		From $3.00 to $5.00 per month

BENEFITS AND CUSTOMERS

PROCESS OWNER	Mr.Phat (Eric) Pham (Project Client and Assistant overseeing the workflow requirements and operational process)
KEY STAKEHOLDERS	Mr.Phat(Eric) Pham (Project Client and Assistant) and the Development Team (Truong Ngoc Gia Hieu and members).
FINAL CUSTOMER	Company Employees (Internal users who utilize the Slack RAG bot to query documentation and retrieve information).
EXPECTED BENEFITS	- Significant Time Reduction: Drastically cuts down employee search time for internal policies, technical guides, and company documentation. - Secure Information Access: Enforces strict channel-level whitelisting and single sign-on user authentication to protect sensitive data. - Cost-Efficient Delivery: Achieves enterprise knowledge centralization at zero financial expenditure during the development and PoC phase.

TYPE OF BENEFIT	BASIS OF ESTIMATE	ESTIMATED BENEFIT AMOUNT
Operational Efficiency	Estimated saving of working hours per employee through automated RAG search queries.	- Qualitative - Operational Value
Security and Access Control	Mitigation of information leakage risks via strict channel-level whitelisting and SSO.	Risk Mitigation Value
Cost Avoidance	Zero software acquisition and licensing costs by leveraging existing team resources.	$0.00 (Zero Cost Model)
	TOTAL BENEFIT	Qualitative Value and Cost-Free

RISKS, CONSTRAINTS, AND ASSUMPTIONS

RISKS	Potential latency in API responses from LLM providers or challenges in indexing unstructured internal documents from Confluence.
CONSTRAINTS	Zero-cost development model requiring the use of free-tier developer tools, local environments, and existing team workspaces.
ASSUMPTIONS	Mr. Phat (Eric) Pham will provide timely business requirements, feedback, and access for workspace testing throughout the PoC lifecycle.

PREPARED BY	TITLE	DATE
Mr.Truong Ngoc Gia Hieu and Team	Project Development Team	Oct 5th, 2026